

Initial information on the capacity restrictions of the railway lines for more than seven consecutive days causing more than 30% of the estimated daily volume of traffic on a railway line to be canceled, re-routed or replaced by another mode of transport for the Train Timetable 2022/2023.

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the limitation imposed	Section affected by the limitation	Line capacity after the imposed limitation	Details regarding the interruption	Capacity of the bypass line	Results of the preliminary consultations with the applicants
I railway line Kalotina – Svilengrad												
Dr	Sf	60	11.12.2022	09.12.2023	During the day		Modernization of the railway infrastructure	Dragoman - Voluyak	60	Construction works will be conducted in 6-hour possessions, requiring transboarding of the passenger trains. No bypass line is available	0	
		70	11.12.2022	09.12.2023	-	-	Modernization of the railway infrastructure	Voluyak - Sofia	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Voluyak - Iliyantsi - Sofia	30	
Sofia station		242	11.12.2022	09.12.2023	-	-	Modernization of the railway infrastructure	Poduyane Patn. - Sofia Voluyak - Sofia Sofia Sever - Sofia Zaharna Fabrika - Sofia Poduyane - Sofia	150	Interruption of traffic along the eastern part of the station tracks from track 1 to track 10. Partial isolation of the safety equipment at the station. Bypass line - Voluyak - Iliyantsi - Yana - Kazichene	30	
Sf	Sp	60	11.12.2022	09.12.2023	-	-	Modernization of the railway infrastructure	Elin Pelin - Septemvri	55	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines. Bypass line - Kazichene - Pirdop - Karlovo - Plovdiv	30	
Po	Dg	85	not planned									
Dg	Svi	85	not planned									
II railway line Sofia - Varna												
Sf	M		not planned									
M	Go		not planned									
Go	K		not planned									
K	Va		not planned									
Deviations of the 2 nd railway line												
L	Tja	10	1.7.2023	15.7.2023	-	-	Repair of a bridge	Levski-Troyan	0	Construction works will be executed under the conditions of full interruption. No bypass line is available	-	

Railway section			Assessment of the forecast traffic scope									
				Date		Part of the day		Reason for the limitation imposed	Section affected by the limitation	Line capacity after the imposed limitation	Details regarding the interruption	Capacity of the bypass line
III railway line Iliyantsi - Sindel Razpredelitelna (Vaf)												
Sf	Kv	31	not planned									
Kv	Z	35	not planned									
			1.4.2023	16.10.2023	During the day		Modernization of the railway infrastructure	Suhrane - Dunavtsi - Kazanlak	35	Construction and repair works will be carried out under the conditions of daily 7-hour possessions. Partial traffic limitation.	-	
			1.9.2023	30.9.2023	-	-	Bridge repairs	Shivachevo - Gavrailovo	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Tulovo - Stara Zagora - Karnobat	40	
Kn	Kma	102	1.5.2023	10.5.2023	-	-	Modernization of the railway infrastructure	Karnobat - Podvis	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Karnobat - Dabovo - G.Oryahovitsa - Ruse/Kaspichan	20	
			1.10.2023	10.10.2023	-	-	Modernization of the railway infrastructure	Lozarevo station	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Karnobat - Dabovo - G.Oryahovitsa - Ruse/Kaspichan	20	
IV railway line Ruse - Podkova												
R	Go		not planned									
Go	Sz	34	1.9.2023	15.9.2023	-	-	Repair of a culvert at km. 202+735	Krastets - Dabovo	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Gorna Oryahovitsa - Shumen - Karnobat - Dabovo	20	
Sz	Dg	36	1.3.2023	15.3.2023			Modernization of the railway infrastructure + repair of the bridge at km 13 + 574	Mihaylovo - Merichleri	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Dimitrovgrad-Simeonovgrad-Nova Zagora-Stara Zagora	25	
Dg	Pva	20	1.6.2023	30.6.2023			Repair of tunnel No 1	Bridge - Kurdzhali	0	Construction works will be executed under the conditions of full interruption. No bypass line is available	0	
V railway line Sofia - Kulata.												
Rd	Klt	24	1.8.2023	20.8.2023	-	-	Repair of a bridge	Blagoevgrad-Kresna	0	Construction works will be executed under the conditions of full interruption. No bypass line is available	0	
VI railway line Voluyak - Gyueshevo												
Vu	Rd	24	1.6.2023	30.6.2023	-	-	Emergency object	Voluyak - Hrabursko	0	Construction works will be executed under the conditions of full interruption. Bypass line Voluyak - Sofia - Vladaya - Pernik Razpredelitelna	30	
VII railway line Mezdra - Vidin												

Railway section		Assessment of the forecast traffic scope										
			Date		Part of the day		Reason for the limitation imposed	Section affected by the limitation	Line capacity after the imposed limitation	Details regarding the interruption	Capacity of the bypass line	Results of the preliminary consultations with the applicants
M	Bo		not planned									
Bo	Br		not planned									
Br	Vn	14	1.8.2023	10.8.2023	-	-	Repair of a bridge	Brusartsi - Vidin Tovarna	0	Construction works will be executed under the conditions of full interruption. No bypass line is available	-	

Railway section		Assessment of the forecast traffic scope									
			Date	Part of the day	Reason for the limitation imposed	Section affected by the limitation	Line capacity after the imposed limitation	Details regarding the interruption	Capacity of the bypass line	Results of the preliminary consultations with the applicants	
VIII railway line Plovdiv - Burgas											
Po	Sz	32	8.9.2022	26.3.2023			Modernization of the railway infrastructure	Plovdiv Razpreditelna - Skutare, track No 2	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Plovdiv - Karlovo - Tulovo - Stara Zagora /- Karnobat	30
			01.02.2023	31.05.2023	-	-	Modernization of the railway infrastructure	Orizovo - Mihaylovo	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Plovdiv - Karlovo - Tulovo - Stara Zagora /- Karnobat	30
Sz	Bs		not planned								
Deviations on the VIII railway line											
SIM	Nz	16	1.7.2023	31.7.2023	-	-	Bridge repairs	Simeonovgrad - Lyubenovo Predavatelna	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrograd - Simeonovgrad	20
			1.8.2023	31.8.2023	-	-	Bridge repairs	Lyubenovo Predavatelna - Nova Zagora	0	Construction and repair works will be carried out under the conditions of full interruption. Bypass line - Nova Zagora - Stara Zagora - Dimitrograd - Simeonovgrad	20
IX railway line Ruse - Kaspichan											
R	K		not planned								