

Infrastructure capacity provided for railway carriers for TT 2021/2022

Railway section					Restricting interstation		Nmax (under Article	Capacity restrictions							
								Section		Date		Time		Reason for the imposed restriction	N max-ex.
1 Railway line Kalotina – Svilengrad															
Kanz	Dr	Kan	Dr	59	No planned capacity limitations								59		
					Dragoman	Voluyak	1.3.2022	10.12.2022	10:00	16:00	Modernization of the railway infrastructure	60	Construction and renovation works shall be conducted in daily 6-hour “possessions”.	Partial traffic limitation/transboarding	
					Voluyak station		1.3.2022	10.12.2022	-	-	Modernization of the railway infrastructure	60	Partial or complete isolation of Signaling Equipment The station will operate with up to 4 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding	
					Voluyak	Sofia	1.3.2022	10.12.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding.	
Sofia station				242	Sofia station		12.12.2021	10.12.2022	-	-	Modernization of the railway infrastructure	122	Interruption of the traffic along station tracks from track 1 to track 7. Partial isolation of the signalling equipment at the station.	Partial traffic restriction	
					Sofia	Kazichene	12.12.2021	10.12.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	
					Elin Pelin	Vakarel	01.05.2022	31.10.2022	09:00	16:00	Mechanized intermediate maintenance	60	Construction and repair works will be conducted within daily 7-hour possessions on track No 1	Train operation shall be conducted along the other current line. Partial traffic restriction	
Sf	Sp	Ksc	B1	90	Vakarel	Kostenets	12.12.2021	10.12.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	
					Belovo	Septemvri	12.12.2021	10.12.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding	
Sp	Po	Sp	Pzk	160	No planned capacity limitations										

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	Nmax-ex.	Interruption details	Impact on the traffic
Po	Dg	Pts	Prm	85	Plovdiv railway station		12.12.2021	30.11.2022	-	-	Modernization of the railway infrastructure	160	Interruption of the traffic along station tracks from track 5 to track 11. Partial isolation of the signalling equipment at the station.	Partial traffic restriction
					Plovdiv	Krumovo	12.12.2021	31.03.2022	-	-	Modernization of the railway infrastructure	80	Construction and repair works will be conducted under the conditions of full interruption of running line No 1.	The train traffic shall be conducted along running line No 2. Partial traffic limitation/transboarding
					Plovdiv	Krumovo	01.04.2022	30.07.2022	-	-	Modernization of the railway infrastructure	80	Construction and repair works will be conducted under the conditions of full interruption of running track No 2.	The train traffic shall be conducted along running line No 1. Partial traffic limitation/transboarding
					Krumovo	Katunitsa	01.06.2022		-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along Dimitrovgrad - Plovdiv destination an alternative route Dimitrovgrad - Mihaylovo - Plovdiv/transboarding is offered.
					Krumovo	Asenovgrad	01.05.2022		-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding Transboarding
					Krumovo		01.04.2022	30.08.2022	09:00	15:00	Modernization of the railway infrastructure	80	Construction and repair works will be conducted within daily 6-hour possessions.	Partial traffic limitation/transboarding
Dg	Svi	Sim	X	85	ned capacity limitations							85		
2nd railway line Sofia - Varna														
Sf	M	Zi	Myu	100	Rebrovo	Svoqe	01.04.2022	30.06.2022	-	-	Mechanized renewal of the railway track.	60	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Rebrovo	Bov	01.04.2022	10.12.2022	-	-	Mechanized renewal of the railway (tracks and switches at Svoqe station).	60	Construction and renovation works shall be conducted with the complete interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic restriction

Railway section				Restricting interstation		Nmax (under Article)	Capacity restrictions							
							Section		Date		Time		Reason for the imposed restriction	N max-ex.
Sf	M	Zi	Myu	100	Bov	Lakatnik	01.07.2022	10.07.2022	-	-	Repair of an steel bridge at km. 42 + 889 on track No 2	60	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Lakatnik	Eliseyna	01.09.2022	30.11.2022	09:00	16:00	Mechanized renewal of the railway track.	80	Construction and repair works will be conducted within daily 7-hour possessions on track No 1	Train operation shall be conducted along the other current line. Partial traffic restriction
					Lakatnik	Eliseyna	01.09.2022	20.09.2022	-	-	Repair of a bridge at km 51+002, track No 1	60	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
M	Pl	M	Rm	114	No planned capacity limitations							114		
Pl	Go	Pm	Lm	102								102		
Go	K	Tg	Hkr	110	Popovo	Dralfa	1.7.2022	30.8.2022	09:00	16:00	Mechanized intermediate maintenance	100	Construction and repair works will be conducted within daily 7-hour possessions on track No 1	Partial traffic limitation/transboarding
					Targovishte	Han Krum	15.5.2022	5.6.2022	-	-	repair of a reinforced concrete bridge at km 394 + 659 on track No 1	50	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Targovishte	Han Krum	10.6.2022	30.6.2022	-	-	repair of a reinforced concrete bridge at km 394 + 659 on track No 2	50	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Shumen	Matnitsa	20.7.2022	20.9.2022	09:00	15:00	Stabilization of the lower structure from km 436A+260 to km 437+380, road No 2	110	Construction and repair works will be conducted within daily 6-hour possessions on track No 2	Partial traffic limitation/transboarding
K	Slr	P	Slr	80	Kaspichan	Provardia	1.6.2022	15.6.2022	-	-	repair of a reinforced concrete bridge at km 483 + +009 on track No 1	40	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Provardia	Kaspichan / Nevsha	20.6.2022	10.12.2022	-	-	Renewing Track No 2.	60	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic
K	Slr	P	Slr	80	Provadia	Kaspichan	20.6.2022	5.7.2022	-	-	repair of a reinforced concrete bridge at km 483 + +009 on road No 2	40	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
Slr	Va	Slr	Ra	80	Ezerovo	Topolite	1.9.2022	1.10.2022	-	-	Repair of a bridge at km 532+743	72	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
3rd railway line Iliyantsi - Sindel Razpredelitelna (Vaf)														
II	Kv	Ks	Hd	70	Mirkovo Station		1.8.2022	30.9.2022	09:00	16:00	Repair of a bridge at km 67+548	63	Construction and repair works will be conducted under the conditions of full interruption of track 1 and track 3.	Partial traffic limitation/transboarding
				70	Botev	Kalofer	1.5.2022	30.06.2022	09:00	16:00	Mechanized refurbishment	55	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
				70	Dabovo	Gurkovo	1.6.2022	15.06.2022	-	-	Repair of a bridge at km 230+250 and at km 235+814	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Karnobat - Dubovo an alternative route Karnobat - Stara Zagora - Dubovo and
				70	Dabovo	Gurkovo	1.7.2022	30.11.2022	09:00	16:00	Mechanized refurbishment	55	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions										
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic	
II	Kv	Ks	Hd	70	Zhelyu Voyvoda	Zimnitsa	01.04.2022	31.5.2022	09:00	17:00	Modernization of the railway infrastructure	55	Construction and repair works will be conducted within daily 8-hour possessions.	Partial traffic limitation/transboarding	
Kn	Kma	Lkv	Dk	80	Lozarevo station		01.06.2022	10.12.2022	09:00	16:00	Modernization of the railway infrastructure	60	Construction and repair works will be conducted within daily 7-hour possessions.	Train operation shall be conducted along the other current line. Partial traffic restriction	
					Daskotna	Tarnak	1.5.2022	30.06.2022	09:00	16:00	Mechanized refurbishment	60	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding	
					Tarnak	BP Struya	1.5.2022	30.06.2022	09:00	16:00	Mechanized refurbishment	60	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding	
Kma	Slr	Vo	Yu	102	Komunari	Dalgopol	5.8.2022	20.8.2022	-	-	Repair of a bridge at km 84+965 on track No 1	56	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction	
					Komunari	Dalgopol	21.8.2022	10.9.2022	-	-	Repair of a bridge at km 84+965 on track No 2	56	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction	
4th railway line Ruse - Podkova															
Rr	Go	Dm	Brv	56	Ruse Razpredelitelna	Gyurgevo Sever	1.6.2022	30.9.2022	08:00	14:00	Bridge repair	40	Construction and repair works will be conducted within daily 6-hour possessions.	Partial traffic restriction	
Go	Sz	Rdts	Dbv	34	Samovodene	Veliko Tarnovo	1.7.2022	30.7.2022	10:30	16:30	Repair of an steel bridge at km. 133+134	30	Construction and repair works will be conducted within daily 6-hour possessions.	Partial traffic limitation/transboarding	
					Tsareva Livada	Tryavna	1.6.2022	30.6.2022	10:30	17:30	Securing and strengthening the slope after the portal of tunnel No 6 at km 168 + 480	30	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding	

Railway section					Restricting interstation		Nmax (under Article		Capacity restrictions						
									Section		Date		Time		Reason for the imposed restriction
Dg	Pva	Ha	Mos	20	Kardzhali	Momchilgrad	1.9.2022	30.9.2022	-	-	Repair of a bridge	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding Transboarding	
5th railway line Sofia - Kulata															
Sf	Pr	Do	Prr	80	Gorna Banya	Vladaya	1.7.2022	15.7.2022	-	-	Emergency repair of a landslide		Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding Transboarding	
Pr	Rd	Pr	Bat	146	Pernik	Batanovtsi	16.7.2022	15.9.2022	10:00	15:00	Mechanized intermediate maintenance	110	Construction and repair works will be conducted within daily 5-hour possessions.	Partial traffic limitation/transboarding	
Rd	Klt	Bg	Smi	54	Blagoevgrad	Simitli	1.8.2022	25.8.2022	-	-	Repair of a bridge at km 123+494	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding Transboarding	
6th railway line Voluyak - Gyueshevo															
Vu	Rd	Rn	Bat	29	Hrabursko railway station		1.6.2022	30.6.2022	-	-	Repair of a bridge at km. 27+540	20	Construction and repair works shall be conducted under the conditions of full interruption of one of the tracks.	During the interruption, traffic will be provided on the other two tracks at the station. Partial traffic restriction	
					Razmenna	Batanovtsi	1.9.2022	7.9.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along Voluyak-Pernik- Radomir destination an alternative route Voluyak - Sofia - Perniko - Radomir and back/transboarding is offered.	
Rd	Kyu	Zn	Rzh	37	No planned capacity limitations							37			
Kyu	Gv	Kyu	Gv	11	No planned capacity limitations							11			
7th railway line Mezdra - Vidin															
M	Bo	Kd	Bo	51	No planned capacity limitations							51			
Bo	Br	Mch	Mts	45	No planned capacity limitations							45			

Railway section		Restricting interstation		Nmax (under Article)	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic
Br	Vn	Srts	BP Vb	47	Brusartsi	Drenovets	1.8.2022	30.8.2022	-	-	Repair of a bridge at km. 101+730	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
					Dimovo	Sratsimir	1.4.2022	31.5.2022	10:00	15:00	Mechanized intermediate maintenance	35	Construction and repair works will be conducted within daily 5-hour possessions.	Partial traffic limitation/transboarding
					Sratsimir	BP Vidbol	1.6.2022	31.7.2022	10:00	15:00	Mechanized intermediate maintenance	35	Construction and repair works will be conducted within daily 5-hour possessions.	Partial traffic limitation/transboarding
					Sratsimir	Vidin Tovarna	1.8.2022	30.8.2022	-	-	Repair of a bridge at km. 173+910	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
8th railway line Plovdiv - Burgas														
Po	Sz	Chp	Sa	66	Plovdiv Razp.	Trakia	12.12.2021	31.03.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	The train traffic shall be conducted along running line No 1. Partial traffic restriction/transboarding
					Plovdiv Razp.	Trakia	01.04.2022	30.07.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	The train traffic shall be conducted along running line No 2. Partial traffic restriction/transboarding
					Trakia	Skutare	01.08.2022	10.12.2022	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	The train traffic shall be conducted along running line No 1. Partial traffic limitation/transboarding
					Skutare Station		01.08.2022	02.08.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	For Plovdiv - Stara Zagora - Plovdiv route an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding is offered.

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	Nmax-ex.	Interruption details	Impact on the traffic
Po	Sz	Chp	Sa	66	Skutare	Manole	01.08.2022	01.11.2022	08:00	16:00	Modernization of the railway infrastructure	0	Construction and repair works will be conducted within daily 8-hour possessions.	Along the route Plovdiv - Stara Zagora - Plovdiv an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding is offered.
					Orizovo	Mihaylovo	15.06.2022	15.10.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	For Plovdiv - Stara Zagora - Plovdiv route an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding is offered.
					Kaloyanovets	St. Zagora	1.5.2022	15.5.2022	-	-	repair of a reinforced concrete bridge at km 99 + +910 on track No 1	60	Construction and repair works will be conducted under the conditions of full interruption of track No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
					St. Zagora	Kaloyanovets	16.5.2022	31.5.2022	-	-	repair of a reinforced concrete bridge at km 99 + +910 on road No 2	60	Construction and repair works will be conducted under the conditions of full interruption of track No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Station Stara Zagora		12.12.2021	1.3.2022	-	-	Modernization of the railway infrastructure - reconstruction of the station complex	60	Construction and repair works will be conducted under the conditions of full interruption of track 4 and track 5	Partial traffic limitation/transboarding
					Station Stara Zagora		02.03.2022	30.4.2022	-	-	Modernization of the railway infrastructure - reconstruction of the station complex	60	Construction and repair works will be conducted under the conditions of full interruption of track 2 and track 3	Partial traffic limitation/transboarding
Sz	Z	Nz	Knv	81	Yambol	Zimnitsa	1.4.2022	1.6.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	Along Stara Zagora - Zimnitsa an alternative route Stara Zagora - Tulovo - Zimnitsa and back/transboarding is offered.

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic
Sz	Z	Nz	Knv	81	Station Nova Zagora		12.12.2021	12.4.2022	-	-	Modernization of the railway infrastructure - reconstruction of the station complex	60	Construction and repair works will be conducted under the conditions of full interruption of track 1, 2 and track 3	Partial traffic limitation/transboarding
					Station Nova Zagora		13.4.2022	15.4.2022	09:00	13:00	Modernization of the railway infrastructure - reconstruction of the station complex	70	Construction and repair works will be conducted within daily 4-hour possessions.	Partial traffic limitation/transboarding
Z	Kn	Tso	Kn	179	Zimnitsa	Straldzha	1.4.2022	30.11.2022	-	-	Modernization of the railway infrastructure	81	Construction and repair works will be conducted under the conditions of full interruption of running track No 1.	The train traffic shall be conducted along running line No 2. Partial traffic limitation/transboarding
Kn	Bs	Dzh	Dnz	188	Vl. Pavlov	Burgas	1.6.2022	2.6.2022	-	-	Modernization of the railway infrastructure	81	Construction and repair works will be conducted under the conditions of full interruption of running track No 1.	The train traffic shall be conducted along running line No 2. Partial traffic limitation/transboarding
					Vl. Pavlov	Burgas	1.11.2022	2.11.2022	-	-	Modernization of the railway infrastructure	90	Construction and repair works will be conducted under the conditions of full interruption of running track No 2.	The train traffic shall be conducted along running line No 1. Partial traffic limitation/transboarding
9th railway line Ruse - Kaspichan														
R	Sml	Rz	Sml	40	Ruse Razpredelitelna	Obraztsov Chiflik	1.4.2022	30.11.2022	09:00	16:00	Mechanized refurbishment	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Obraztsov Chiflik	Yastrebovo	1.4.2022	30.11.2022	09:00	16:00	Mechanized refurbishment	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Vetovo	Senovo	1.4.2022	30.11.2022	09:00	16:00	Mechanized refurbishment	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Station Razgrad		01.09.2022	10.10.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic
R	Sml	Rz	Sml	40	Station Razgrad		11.10.2022	14.10.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered.
					Station Razgrad		15.10.2022	23.11.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Station Razgrad		24.11.2022	27.11.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Station Razgrad		28.11.2022	12.12.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
Sml	K	Htr	Pls	40	Visoka Polyana	Hitrino	1.9.2022	30.11.2022	09:00	16:00	Mechanized refurbishment	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Hitrino station		01.04.2022	20.5.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Hitrino station		21.05.2022	24.5.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.

Railway section		Restricting interstation		Nmax (under Article	Capacity restrictions									
					Section		Date		Time		Reason for the imposed restriction	Nmax-ex.	Interruption details	Impact on the traffic
Sml	K	Htr	Pls	40	Hitrino station		25.5.2022	13.7.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Hitrino station		14.7.2022	19.7.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Hitrino station		20.7.2022	7.9.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Hitrino	Pliska	1.3.2022	30.06.2022	09:00	16:00	Mechanized refurbishment	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Pliska station		01.09.2022	20.10.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
					Pliska station		21.10.2022	26.10.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Pliska station		27.10.2022	5.12.2022	09:00	16:00	Modernization of the railway infrastructure	34	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding

Railway section	Restricting interstation		Nmax (under Article	Capacity restrictions										Impact on the traffic
				Section	Date	Time	Reason for the imposed restriction	N max-ex.	Interruption details					
Other railway lines														
11 railway line	Kan	Sta	12	Kalotina	Stanyantsi	1.6.2022	30.6.2022	09:00	16:00	Strengthening the earth-rock slope	0	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic restriction	
13 railway line	Vu	Bn	55	No planned capacity limitations							55			
16 railway line	Vra	De	29	Yakoruda	Belitsa	20.7.2022	26.7.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
18 railway line	Km	BP Brc	40	No planned capacity limitations							40			
19 railway line	Kru	Ag	64	Station Krumovo		1.6.2022	10.6.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
23 railway line	Dmp	S	27	D. Mitropolia	Somovit	1.6.2022	6.6.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
24 railway line	Lo	Tya	20	Levski	Oresh	1.7.2022	6.7.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
26 railway line	Sdo	Kma	29	No planned capacity limitations							29			
28 railway line	Vd	Dch	24	Dobrich Sever	Dobrich	1.8.2022	31.8.2022	-	-	Repair of the embankment from km 68 + 200 to km 68 + 400	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
42 railway line	Tsl	Gr	30	Tsareva Livada	Gabrovo	1.7.2022	31.7.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
1 railway line	Gs	Bd	47	No planned capacity limitations							47			
2 railway line	Gnt	Pt	60	No planned capacity limitations							60			

Railway section	Restricting interstation		Nmax (under Article	Capacity restrictions									
				Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on the traffic
71 railway line	Mon	Bk	28	Boychinovtsi	Montana	1.7.2022	6.7.2022	-	-	Repair of a culvert at km 7+174	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
72 railway line	Br	Lm	35	Brusartsi	Lom	15.7.2022	20.7.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
81 railway line	Sdn	Pyu	18	Saedinenie	Panagyurishte	20.8.2022	26.8.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
82 railway line	Dml	Ban	41	Plovdiv	Filipovo	1.8.2022	12.12.2022	-	-	Modernization of the railway infrastructure	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
				Dolna Mahala	Karlovo	1.9.2022	6.9.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
83 railway line	Ro	Nz	34	Lyubenovo Predavatelna	Radnevo	1.5.2022	30.6.2022	10:00	17:00	Mechanized intermediate maintenance	22	Construction and repair works will be conducted within daily 7-hour possessions.	Partial traffic limitation/transboarding
				Simeonovgrad	Lyubenovo Predavatelna	15.10.2022	15.11.2022	-	-	Repair of bridges and culverts	0	Construction and repair works will be conducted under the conditions of full interruption.	Along the route Nova Zagora-Simeonovgrad an alternative route Nova Zagora - Stara Zagora - Dimitrovgrad - Simeonovgrad and back/transboarding is offered.
6 railway line	Vp	Srf	36	No planned capacity limitations							36		
91 railway line	Du	Si	17	Dulovo	Silistra	20.8.2022	26.8.2022	-	-	Repair of equipment	0	Construction and repair works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding