

Infrastructure capacity provided for railway carriers for TT 2022/2023

Railway section		Restricting interstation			Nmax (under Artic	Capacity limitations								
						Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details
1st railway line Kalotina – Svilengrad														
Kanz	Dr	Kan	Dr	59	Dragoman	Kalotina	01.05.2023	30.06.2023	09:00	16:00	Mechanized medium maintenance	40	Construction and renovation works shall be conducted in daily 7-hour “possessions”.	Partial traffic restriction
					Dragoman	Voluyak	11.12.2022	09.12.2023	10:00	16:00	Modernization of the railway infrastructure	60	Construction works will be conducted under the daily 6-hour possessions.	Partial traffic restriction/transboarding.
Dr	Sf	Ats	Sf	78	Voluyak station		11.12.2022	9.12.2023	-	-	Modernization of the railway infrastructure	60	Partial or complete isolation of Signaling Equipment The station will operate with up to 4 electrified arrival and departure tracks (ADT).	Partial traffic limitation/transboarding
					Voluyak	Sofia	11.12.2022	9.12.2023	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding.
Sofia station				242	Sofia station		11.12.2022	09.12.2023	-	-	Modernization of the railway infrastructure	122	Interruption of the traffic along station tracks from track 1 to track 7. Partial isolation of the signalling equipment at the station.	Partial traffic restriction
Sf	Sp	Ksc	Bl	90	Sofia	Kazichene	11.12.2022	9.12.2023	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding
					Elin Pelin	Septemvri	11.12.2022	09.12.2023	-	-	Modernization of the railway infrastructure	60	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic limitation/transboarding.
Sp	Po	Sp	Pzk	160	No planned capacity limitations						120			
Po	Dg	Pts	Prm	85	No planned capacity limitations						85			
Dg	Svi	X	Lts	85	No planned capacity limitations						85			
2nd railway line Sofia - Varna														
					Station Svoge and Rebrovo-Svoge-Bov		11.12.2022	30.11.2023	-	-	Mechanized renewal of tracks and switches	50	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic restriction
Sf	M	Zi	Myu	100	Lakatnik station and Bov - Lakatnik - Eliseyna		1.5.2023	30.11.2023	-	-	Mechanized renewal of tracks 2 and 3	50	Construction and repair works will be carried out under the conditions of full interruption of one of the running lines.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Lakatnik	Eliseyna	01.08.2023	01.09.2023	-	-	Repair of bridges at km 51+084 and km 61+772 on line No 2	60	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction

Railway section		Restricting interstation		Nmax (under Article	Capacity limitations									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic
M	Pl	M	Rm	114	Station Cherven Bryag and Karlukovo Cherven bryag - Telish line No 2		01.09.2023	09.12.2023	09:00	16:00	Mechanized renewal of tracks and switches	80	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic restriction
					Telish	Gorni Dabnik	1.4.2023	31.8.2023	09:00	16:00	Mechanized medium maintenance of line No. 1 and 2	90	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic restriction
Pl	Go	Pm	L	102	Resen	Gor	1.6.2023	30.6.2023	09:00	16:00	Mechanized medium maintenance	80	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic restriction
Go	K	Tg	Hkr	110	Popovo	Dralfa	10.6.2023	30.6.2023	-	-	Repair of a bridge at km 361+630 along line No 1	55	Construction and repair works shall be carried out under the conditions of full interruption of line No 1.	The train traffic shall be conducted along line No 2. Partial traffic restriction
					Popovo	Dralfa	1.7.2023	20.7.2023	-	-	Repair of a bridge at km 361+630 along line No 2	55	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	The train traffic shall be conducted along line No 1. Partial traffic restriction
					Targovishte	Han Krum	20.7.2023	30.11.2023	09:00	15:00	Mechanized medium maintenance	80	Construction and renovation works shall be conducted in daily 6-hour "possessions".	Partial traffic restriction
					Shumen	Matnitsa	01.06.2023	30.06.2023	10:00	16:00	Stabilization of the lower structure from km 436 +260 to km 437+380 along line N 1 2	95	Construction works will be conducted under the daily 6-hour possessions along line No 1	Partial traffic limitation/transboarding
					Matnitsa	Kaspichan	25.7.2023	25.8.2023	-	-	Repair of a bridge at km 457+453 along line No 1	55	Construction and repair works shall be carried out under the conditions of full interruption of line No 1.	The train traffic shall be conducted along line No 2. Partial traffic restriction
					Kaspichan	Matnitsa	1.9.2023	30.9.2023	-	-	Repair of a bridge at km 457+453 along line No 2	55	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	The train traffic shall be conducted along line No 1. Partial traffic restriction
K	Slr	K	P	80	Provadia	Kaspichan / Nevsha	11.12.2022	10.05.2023	-	-	Renewal of line No 2.	40	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	Train operation shall be conducted along the other current line. Partial traffic restriction
					Provadia	Kaspichan / Nevsha	11.05.2022	09.12.2023	-	-	Renewal of line No 1	40	Construction and repair works shall be carried out under the conditions of full interruption of line No 1.	Train operation shall be conducted along the other current line. Partial traffic restriction
Slr	Va	Be	Ezr	80	Beloslav	Ezerovo	1.7.2023	30.7.2023	09:00	16:00	Mechanized medium maintenance of line No. 2	40	Construction and renovation works shall be conducted in daily 7-hour "possessions".	The train traffic shall be conducted along line No 1. Partial traffic restriction
					Ezerovo	Topolite	1.8.2023	30.9.2023	-	-	Repair of a bridge at km 532+743 along line No 2	40	Construction and repair works shall be carried out under the conditions of full interruption of line No 2.	The train traffic shall be conducted along line No 1. Partial traffic restriction

Railway section	Restricting interstation			Nmax (under Artic	Capacity limitations									
					Section	Date		Time	Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic		
3th railway line Iliyantsi - Sindel Razpredelitelna (Vaf)														
Sf	Kv	Ks	Hd	70	Stolnik	Sarantsi	1.6.2023	30.6.2023	09:00	16:00	Mechanized medium maintenance	50	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic restriction
					Pirdop station		10.8.2023	28.9.2023	09:00	16:00	Modernization of the railway infrastructure	50	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation.
					Pirdop station		29.9.2023	2.10.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the complete interruption on the route Karlovo - Pirdop, an alternative route Karlovo-Plovdiv-Kazichene-Pirdop is offered. Transboarding.
					Pirdop station		3.10.2023	21.11.2023	09:00	16:00	Modernization of the railway infrastructure	50	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation.
Kv	Z	Shv	Gav	66	Kalofer	Tazha	1.4.2023	30.11.2023	09:00	16:00	Modernization of the railway infrastructure	50	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Kazanlak	Cherganovo	1.4.2023	31.5.2023	09:00	16:00	Mechanized medium maintenance	60	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Dabovo	Gurkovo	1.3.2023	31.5.2023	-	-	Mechanized medium maintenance	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Karnobat - Dabovo destination an alternative route Karnobat - Stara Zagora - Dabovo and back/transboarding is offered.
					Gurkovo	Tvarditsa	1.3.2023	31.5.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Tvarditsa station		1.3.2023	31.5.2023	09:00	16:00	Mechanized renewal of receiving and departure of track 2	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions. Partial traffic limitation.	Partial traffic limitation.
					Shivachevo	Gavrailovo	1.3.2023	31.5.2023	-	-	Bridge repairs	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Karnobat - Dabovo destination an alternative route Karnobat - Stara Zagora - Dabovo and back/transboarding is offered.
					Gavrailovo	Sliven	1.3.2023	31.5.2023	-	-	Bridge repairs	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Karnobat - Dabovo destination an alternative route Karnobat - Stara Zagora - Dabovo and back/transboarding is offered.
					Zhelyo Voyvoda	Zimnitsa	1.3.2023	31.5.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Karnobat - Dabovo destination an alternative route Karnobat - Stara Zagora - Dabovo and back/transboarding is offered.

Railway section	Restricting interstation			Nmax (under Article)	Capacity limitations									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic
Kn	Kma	Lkv	Dk	80	Lozarevo station		11.12.2022	8.12.2023	09:00	16:00	Modernization of the railway infrastructure	65	Construction and repair works will be carried out under the conditions of daily 7-hour possessions. Partial traffic limitation.	Partial traffic limitation/transboarding
					Daskotna	Tarnak	1.6.2023	30.6.2023	09:00	16:00	Mechanized medium maintenance	65	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Asparuhovo station		1.7.2023	25.7.2023	09:00	16:00	Modernization of the railway infrastructure	65	Construction and repair works will be carried out under the conditions of daily 7-hour possessions. Partial traffic limitation.	Partial traffic limitation/transboarding
					Asparuhovo station		26.7.2023	2.8.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Karnobat-Sindel Razpreditelna an alternative route Karnobat - Dabovo - Gorna Oryahovitsa - Ruse is offered. Transboarding.
					Asparuhovo station		3.8.2023	1.9.2023	09:00	16:00	Modernization of the railway infrastructure	65	Construction and repair works will be carried out under the conditions of daily 7-hour possessions. Partial traffic limitation.	Partial traffic limitation/transboarding
Kma	Slr	Vo	Yu	102	Yunak	Sindel Razpreditelna	25.8.2023	15.9.2023	-	-	Repair of equipment	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Komunari - Sindel Razpreditelna an alternative route Komunari - Shumen - Sindel Razpreditelna is offered. Transboarding.
4th railway line Ruse - Podkova														
Rr	Go	Dm	Brv	56	Ruse Razpreditelna	Gyurgevo Sever	1.6.2023	30.9.2023	08:00	14:00	Bridge repair	60	Construction and renovation works shall be conducted in daily 6-hour "possessions".	Partial traffic restriction
					Dolapite	Ivanovo	1.6.2023	30.6.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Ivanovo	Dve Mogili	1.7.2023	31.8.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic restriction/transboarding.
					Dve Mogili	Borovo	1.9.2023	31.10.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Borovo	Morunitsa	1.11.2023	30.11.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Polikraishte	BP Akatsia	1.5.2023	15.5.2023	09:00	16:00	Mechanized medium maintenance	51	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding

Railway section		Restricting interstation		Nmax (under Artic	Capacity limitations									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic
Go	Sz	Rdts	Dbv	34	Veliko Tarnovo	Debelets	16.5.2023	31.5.2023	09:00	16:00	Mechanized medium maintenance of tunnel No. 3	40	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Krastets	Dabovo	1.6.2023	30.8.2023	-	-	Repair of tunnel No 24 + a culvert at km.. 202+735	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Gorna Oryahovitsa - Dabovo destination an alternative route Gorna Oryahovitsa - Shumen - Karnobat - Dabovo is offered.
					Station Zmeyovo		1.6.2023	31.7.2027	-	-	Mechanized renewal of 2 track and 4 switches	40	Construction and repair works will be conducted under the conditions of full interruption of track 2 and daily 7-hour possessions.	Partial traffic limitation/transboarding
Sz	Dg	Mh	Mrch	40	Mihaylovo	Merichleri	1.3.2023	15.3.2023	-	-	Modernization of the railway infrastructure + repair of the bridge at km 13 + 574 + embankment km 4 + 730 to km 4 + 830	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along Stara Zagora - Dimitrovgrad an alternative route Stara Zagora - Nova Zagora - Simeonovgrad Dimitrivgrad/transboarding is offered.
Dg	Pva	Ha	Mos	20	Most	Kardzhali	1.6.2023	30.6.2023			Repair of tunnel No 1	0	Construction works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
5th railway line Sofia - Kulata														
Sf	Pr	Gb	VI	80	No planned capacity limitations							80		
Pr	Rd	Pr	Bat	146								146		
Rd	Klt	Chnch	Pya	54	Dyakovo	Dupnitsa	1.5.2023	30.6.2023	09:00	16:00	Mechanized medium maintenance	40	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding
					Blagoevgrad	Kresna	1.8.2023	20.8.2023	-	-	Repair of a bridge	0	Construction and repair works shall be executed under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding
					Cherniche	Peyo Yavorov	1.7.2023	31.8.2023	09:00	16:00	Mechanized medium maintenance	40	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding

Railway section	Restricting interstation				Nmax (under Article)	Capacity limitations											
						Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details		Impact on traffic	
6th railway line Voluyak - Gyueshevo																	
Vu	Rd	Rn	Bat	29	No planned capacity limitations										29		
Rd	Kyu	Zn	Rzh	37											37		
Kyu	Gv	Kyu	Gv	11											11		
7th railway line Mezdra - Vidin																	
M	Bo	Kd	Bo	51	No planned capacity limitations										51		
Bo	Br	Mch	Mts	45	Brusartsi	Medkovets	1.8.2023	10.8.2023	-	-	Repair of a bridge at km 86+980	0	Construction and repair works shall be executed under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding			
Br	Vn	Srts	BP Vb	47	No planned capacity limitations										47		
8th railway line Plovdiv - Burgas																	
Po	Sz	Chp	Sa	66	Plovdiv Razp.	Trakia	11.12.2022	09.03.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	Along the line Plovdiv - Stara Zagora - Plovdiv an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding.			
					Trakia	Skutare	10.03.2022	11.03.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	Along the line Plovdiv - Stara Zagora - Plovdiv an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding.			
					Skutare Station		11.12.2022	11.03.2023	09:00	16:00	Modernization of the railway infrastructure	0	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding			
					Orizovo	Mihaylovo	15.06.2023	15.10.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	Along the line Plovdiv - Stara Zagora - Plovdiv an alternative route Plovdiv - Dimitrovgrad - Stara Zagora and back/transboarding.			
Sz	Z	Nz	Knv	81	Yambol	Zimnitsa	01.09.2023	30.10.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	Along the route Stara Zagora - Yambol - Karnobat an alternative route Stara Zagora - Tulovo - Sliven - Karnobat and back/transboarding offers.			
Z	Kn	Tso	Knv	179	No planned capacity limitations										179		
Kn	Bs	Dzh	Dnz	188	No planned capacity limitations										188		

Railway section	Restricting interstation	Nmax (under Article	Capacity limitations											
			Section	Date		Time	Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic				
9th railway line Ruse - Kaspichan														
R	Sml	Rz	Sml	40	Obraztsov Chiflik station		01.03.2023	19.4.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Obraztsov Chiflik station		20.04.2023	25.4.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpreditelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpreditelna is offered. /transboarding.
					Obraztsov Chiflik station		26.4.2023	4.6.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Yastrebovo	Vetovo	1.4.2023	30.11.2023	09:00	16:00	Mechanized medium maintenance	0	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Station Vetovo		1.5.2023	19.6.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Station Vetovo		20.6.2023	26.6.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpreditelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpreditelna is offered. /transboarding.
					Station Vetovo		27.6.2023	5.8.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Vetovo	Senovo	1.4.2023	30.11.2023	09:00	16:00	Mechanized medium maintenance	0	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Prostorno station		10.8.2023	28.9.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Prostorno station		29.9.2023	4.10.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpreditelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpreditelna is offered. /transboarding.
					Prostorno station		5.10.2023	23.11.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Prostorno	Razgrad	1.4.2023	30.11.2023	09:00	16:00	Mechanized medium maintenance	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
Station Samuil		01.03.2023	19.4.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding					

Railway section		Restricting interstation		Nmax (under Article	Capacity limitations									
					Section		Date		Time		Reason for the imposed restriction	N max-ex.	Interruption details	Impact on traffic
R	Sml	Rz	Sml	40	Station Samuil		20.04.2023	25.4.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Station Samuil		26.4.2023	14.6.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Station Samuil		15.6.2023	20.6.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Station Samuil		21.6.2023	9.8.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
Sml	K	Htr	Pls	40	Visoka Polyana station		10.8.2023	28.9.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Visoka Polyana station		29.9.2023	4.10.2023	-	-	Modernization of the railway infrastructure	0	Construction and repair works shall be executed under the conditions of full interruption.	During the full interruption along the relation Dolapite - Ruse - Ruse Razpredelitelna an alternative route Kaspichan - G. Oryahovitsa - Ruse Razpredelitelna is offered. /transboarding.
					Visoka Polyana station		5.10.2023	23.11.2023	09:00	16:00	Modernization of the railway infrastructure	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
					Visoka Polyana	Hitrino	1.4.2023	30.11.2023	09:00	16:00	Mechanized medium maintenance	34	Construction and renovation works shall be conducted in daily 7-hour "possessions".	Partial traffic limitation/transboarding
Other railway lines														
13 railway line	Vu	Bn	55	No planned capacity limitations								55		
16 railway line	Vra	De	29	Tsvetino	Avramovo	10.6.2023	24.6.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
18 railway line	Km	Brts	40	Stamboliyski	Krichim	10.7.2023	24.7.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
19 railway line	Kru	Ag	64	No planned capacity limitations								64		
23 railway line	Yas	Chkv	27	No planned capacity limitations								27		
24 railway line	Lo	Tya	20	Levski	Troyan	1.7.2023	15.7.2023	-	-	Repair of a bridge	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
26 railway line	Sdo	Kma	29	Shumen	Smyadovo	1.4.2023	31.5.2023	09:00	16:00	Mechanized medium maintenance	20	Construction and repair works will be carried out under the conditions of daily 7-hour possessions.	Partial traffic limitation/transboarding	

Railway section	Restricting interstation		Nmax (under Article)	Capacity limitations								N max-ex.	Interruption details	Impact on traffic
				Section	Date		Time	Reason for the imposed restriction						
28 railway line	Vd	Dch	24	No planned capacity limitations										
42 railway line	Tsl	Gr	30	Tsareva Livada	Gabrovo	1.6.2023	30.7.2023	-	-	Repair of tunnel No 5	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
51 railway line	Gs	Bd	47	No planned capacity limitations								47		
52 railway line	Gnt	Pt	60	No planned capacity limitations								60		
71 railway line	Mon	Bk	28	Montana	Berkovitsa	1.8.2023	14.8.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
72 railway line	Br	L	35	No planned capacity limitations								35		
81 railway line	Sdn	Pyu	18	Saedinenie	Panagyurishte	20.8.2023	26.8.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption. No bypass line is available	No capacity is offered for freight traffic/transboarding	
82 railway line	Dml	Ban	41	Plovdiv	Filipovo	20.5.2023	5.6.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
				Dolna Mahala	Karlovo	1.9.2023	6.9.2023	-	-	Repair of equipment	0	Construction works will be conducted under the conditions of full interruption.	No capacity is offered for freight traffic/transboarding	
83 railway line	Ro	Nz	34	Nova Zagora	Lyubenovo Pred.	1.5.2023	31.5.2023	-	-	Bridge repairs	0	Construction and repair works shall be executed under the conditions of full interruption.	During the complete interruption on the Simeonovgrad-Nova Zagora route, an alternative route Simeonovgrad-Dimitrovgrad-Stara Zagora-Nova Zagora/transboarding is offered.	
				Lyubenovo Pred.	Simeonovgrad	1.4.2023	30.4.2023	-	-	Bridge repairs	0	Construction and repair works shall be executed under the conditions of full interruption.	During the complete interruption on the Simeonovgrad-Nova Zagora route, an alternative route Simeonovgrad-Dimitrovgrad-Stara Zagora-Nova Zagora/transboarding is offered.	
86 railway line	Vp	Srf	36	No planned capacity limitations								36		
91 railway line	Du	Si	17	No planned capacity limitations								17		